

ATLANTIC YARDS CONSTRUCTION REPORT
SUPPLEMENTAL REPORT

This is a Supplemental Report to the previously issued two week look – ahead regarding upcoming construction activities at Atlantic Yards covering the period of June 18 – July 1, 2012.

Construction at the Arena Site Progresses as Scheduled

Commencing on June 25, 2012 and pursuant to approved permits, the contractor will be working on a 24 hour/7 day basis on work related to the following will be taking place over 3 shifts:

- Elevator system electrical work and
- Supplemental steel and un-glazed metal latticework panels at Arena exterior roof line "Halo" and canopy. This work will require the use of directional task lighting w. No trucking or deliveries but a crane operating within site. Task lighting.

There will be no trucking or deliveries required in connection of any of this work. The façade and canopy work will require the use of a crane. All work will be conducted within the perimeters of the arena site fence.

Actual work hours will be:

- Normal shift – 7:00 AM TO 3:30 PM
- 2ND Shift – 3:00 pm to 11:00 PM
- 3rd Shift – 11:00 PM to 7:00 AM