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ATLANTIC YARDS - MASTER PLAN
LIRR Block 1119, 1120, 1121
LIRR WORKS
ES2080 LIRR Work Stage 1 (Temporary Yard) 10 Months 11-01-06* 08-17-07
ES2100 LIRR Work Stage 2 18 Months 08-20-07 01-23-09
ES2120 LIRR Work Stage 3 14 Months 01-26-09 03-24-10

Arena Block 118, 119, 1127
DEMO WORKS
ES2000 Demo Exist Properties Arena Block 8 Months 11-01-06* 07-02-07
ES2020 Utility Work 12 Months 11-01-06* 11-14-07
ES2040 Arena Block SOE/Mass Excavation 10 Months 11-01-06* 08-31-07
ES2060 Environmental 10 Months 11-01-06* 08-31-07
ARENA
ES2140 Arena Construction (Including Drill Track) 26 Months 08-01-07* 10-15-09
BUILDING - 1
ES2360 Building - 1 41 Months 08-01-07* 12-30-10
TA CONNECTION
ES2480 TA Connection 18 Months 01-02-08* 06-30-09
URBAN ROOM
ES2500 Urban Room 12 Months 08-15-08* 08-14-09
BUILDING - 2
ES2520 Building - 2 22 Months 02-14-08* 12-31-09
BUILDING - 3
ES2660 Building - 3 32 Months 02-01-08* 09-16-10
BUILDING - 4
ES2800 Building - 4 36 Months 01-02-08* 12-30-10
PARKING/SITE WORK
ES2950 Site 5 - Demo 8 Months 07-02-07* 01-31-08
ES2960 Site 5 - Utility Work 7 Months 08-01-07* 02-28-08
ES3000 Site 5 - Building Construction 33 Months 04-01-08* 12-30-10
BRIDGE CLOSURE
ES3020 Carlton Ave. Bridge Closure 9 Months 11-01-06* 07-31-07
ES3440 6th Ave. Bridge Closure 12 Months 09-28-07* 09-30-08

Block 1120, 1128, 1129
PLATFORM/DEMO
ES5080 Demo @ Block 1129 8 Months 11-01-06* 07-02-07
ES5090 Grading & Paving @ Block 1129 6 Months 04-01-09* 09-30-09
ES5095 Demo @ Block 1120 8 Months 04-01-09 11-30-09
ES5100 Platform @ Block 1120 16 Months 11-02-09* 02-28-11
BUILDING - 5
ES1210 Building - 5 24 Months 01-03-11* 12-31-12
BUILDING - 6
ES1220 Building - 6 21 Months 01-03-11 09-28-12
BUILDING - 7
ES1230 Building - 7 30 Months 01-03-11 06-28-13
BUILDING - 15
ES1240 Building - 15 31 Months 01-04-10* 07-31-12
ES5230 Building 15 - Demo 8 Months 11-01-06* 07-02-07
ES5235 Arena Block Construction Logistics Hub 30 Months 04-02-07* 12-31-09
SITE & AMENITIES
ES1250 Site & Amenities @ Block 1120 15 Months 10-03-11* 12-31-12

Block 1121, 1129
DEMO/PLATFORM/PARKING
ES1263 LIRR Construction Staging 30 Months 11-01-06* 04-30-09
ES1265 Grading & Paving @ Block 1129 6 Months 04-01-09 09-30-09
ES1267 Demo @ Block 1121 3 Months 10-01-10* 12-30-10
ES1270 Platform Construction  Block 1121 20 Months 02-01-11* 09-28-12
ES1275 SOE @ Block 1129 9 Months 07-01-10* 03-31-11
ES1280 Mass Excavation @ Block 1129 20 Months 02-01-11 09-28-12
ES1370 Foundations @ Block 1129 15 Months 07-01-11* 09-28-12
BUILDING - 8
ES1290 Building - 8 18 Months 10-01-12 03-31-14
BUILDING - 14
ES1300 Building - 14 15 Months 10-01-12 12-31-13
BUILDING - 9
ES1310 Building - 9 21 Months 01-02-14 09-30-15
BUILDING - 13
ES1320 Building - 13 18 Months 01-02-14 06-30-15
SITE/AMENITIES
ES1330 Site & Amenities @ Block 1121 & 1129 30 Months 07-01-14* 12-30-16
BUILDING - 11
ES1350 Building - 11 18 Months 04-01-15 09-30-16
BUILDING - 12
ES1360 Building - 12 21 Months 04-01-15 12-30-16
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