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Figure 2
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FEIS Construction Schedule

Activity

ID

Description Months Start Finish

ATLANTIC YARDS - MASTER PLAN

LIRR Block 1119, 1120, 1121
LIRR WORKS

ES2080 LIRR Work Stage 1 (Temporary Yard) 10 Months 11-01-06* 08-17-07

ES2100 LIRR Work Stage 2 18 Months 08-20-07 01-23-09

ES2120 LIRR Work Stage 3 14 Months 01-26-09 03-24-10

Arena Block 118, 119, 1127
DEMO WORKS

ES2000 Demo Exist Properties Arena Block 8 Months 11-01-06* 07-02-07

ES2020 Utility Work 12 Months 11-01-06* 11-14-07

ES2040 Arena Block SOE/Mass Excavation 10 Months 11-01-06* 08-31-07

ES2060 Environmental 10 Months 11-01-06* 08-31-07

ARENA

ES2140 Arena Construction (Including Drill Track) 26 Months 08-01-07* 10-15-09

BUILDING - 1

ES2360 Building - 1 41 Months 08-01-07* 12-30-10

TA CONNECTION

ES2480 TA Connection 18 Months 01-02-08* 06-30-09

URBAN ROOM

ES2500 Urban Room 12 Months 08-15-08* 08-14-09

BUILDING - 2

ES2520 Building - 2 22 Months 02-14-08* 12-31-09

BUILDING - 3

ES2660 Building - 3 32 Months 02-01-08* 09-16-10

BUILDING - 4

ES2800 Building - 4 36 Months 01-02-08* 12-30-10

PARKING/SITE WORK

ES2950 Site 5 - Demo 8 Months 07-02-07* 01-31-08

ES2960 Site 5 - Utility Work 7 Months 08-01-07* 02-28-08

ES3000 Site 5 - Building Construction 33 Months 04-01-08* 12-30-10

BRIDGE CLOSURE

ES3020 Carlton Ave. Bridge Closure 9 Months 11-01-06* 07-31-07

ES3440 6th Ave. Bridge Closure 12 Months 09-28-07* 09-30-08

Block 1120, 1128, 1129
PLATFORM/DEMO

ES5080 Demo @ Block 1129 8 Months 11-01-06* 07-02-07

ES5090 Grading & Paving @ Block 1129 6 Months 04-01-09* 09-30-09

ES5095 Demo @ Block 1120 8 Months 04-01-09 11-30-09

ES5100 Platform @ Block 1120 16 Months 11-02-09* 02-28-11

BUILDING - 5

ES1210 Building - 5 24 Months 01-03-11* 12-31-12

BUILDING - 6

ES1220 Building - 6 21 Months 01-03-11 09-28-12

BUILDING - 7

ES1230 Building - 7 30 Months 01-03-11 06-28-13

BUILDING - 15

ES1240 Building - 15 31 Months 01-04-10* 07-31-12

ES5230 Building 15 - Demo 8 Months 11-01-06* 07-02-07

ES5235 Arena Block Construction Logistics Hub 30 Months 04-02-07* 12-31-09

SITE & AMENITIES

ES1250 Site & Amenities @ Block 1120 15 Months 10-03-11* 12-31-12

Block 1121, 1129
DEMO/PLATFORM/PARKING

ES1263 LIRR Construction Staging 30 Months 11-01-06* 04-30-09

ES1265 Grading & Paving @ Block 1129 6 Months 04-01-09 09-30-09

ES1267 Demo @ Block 1121 3 Months 10-01-10* 12-30-10

ES1270 Platform Construction  Block 1121 20 Months 02-01-11* 09-28-12

ES1275 SOE @ Block 1129 9 Months 07-01-10* 03-31-11

ES1280 Mass Excavation @ Block 1129 20 Months 02-01-11 09-28-12

ES1370 Foundations @ Block 1129 15 Months 07-01-11* 09-28-12

BUILDING - 8

ES1290 Building - 8 18 Months 10-01-12 03-31-14

BUILDING - 14

ES1300 Building - 14 15 Months 10-01-12 12-31-13

BUILDING - 9

ES1310 Building - 9 21 Months 01-02-14 09-30-15

BUILDING - 13

ES1320 Building - 13 18 Months 01-02-14 06-30-15

SITE/AMENITIES

ES1330 Site & Amenities @ Block 1121 & 1129 30 Months 07-01-14* 12-30-16

BUILDING - 11

ES1350 Building - 11 18 Months 04-01-15 09-30-16

BUILDING - 12

ES1360 Building - 12 21 Months 04-01-15 12-30-16
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Proposed Construction Schedule
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Figure 3
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FEIS Peak Phase I Construction
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Figure 4
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FEIS Peak Phase II Construction
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Phase II Peak Construction
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Figure 5

12.12.10

FEIS Construction Traffic Study Area - Phase 1A



Figure 6

12.12.10

FEIS Construction Traffic Study Area - Phase 1B



Figure 7

12.12.10

FEIS Construction Traffic Study Area - Phase 2B
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