Pacitfic Park

BROOKLYN

Quality of Life Meeting
September 13, 2016



» Construction Updates
o Sewer/Water Work
 LIRR Yard
* Residential Development Update

» Affordable Housing

» Barclays Center




Pacific Park Brooklyn Overview
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®hfrastructure & MPT
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WATER MAIN
The work currently happening on Pacific Street is the new water main installation. As a reminder, we are moving from an 8 inch to a 20 inch water main for DEP.   We expect the current work in pacific street to continue another two to three weeks. 
 
Part of the water main work in Pacific will involve temporary shutdowns of water to Pacific street between 6th and Carlton (Newswalk and the construction site) while their services are switched over to new main. Shutdowns will be coordinated with building owners/supers. 

The water main work on Carlton all happens behind the fence.
My hope is that the fences for 550 Vanderbilt & 535 Carlton Avenue will both be pushed back by the end of November. But that is all subject to change. 

I am going to show you some pictures that show how complex  and unpredictable the work is. I want to be up front, these field conditions could lead to further community impacts such as extending the time needed for loss of parking, we will notify you of  any changes to the best of our ability.



Infrastructure

Liner Truck

Boiler Truck &
Water Truck

This is not an exact representation, for
illustrative purposes only
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SEWER MAIN REFURBISHMENT
Next, sewer work which I have explained before. None of this work has happened yet. We are pulling permits to complete the scope of work for the sewer refurbishment. We will advise when hard dates are available. The sewer work will now need to be coordinated around the water main work. Sewer related work is anticipated to start within next two/three weeks. We will send out a community notice with more details when they become available.

The Sewer relining doesn’t tear up the pavement. Goes through man holes. 
 
Scopes of work 
Sewer Work
Replace manhole covers
Line manholes with concrete

Description of Sewer Work - As a reminder, the sewer relining is done with multiple trucks including a Liner and a Boiler truck. The trucks will be accessing select manholes and moving down pacific street from man hole to man hole.
 
The liner truck feeds a plastic liner in to the manhole. Then, the boiler truck comes to cure the liner immediately after it is inserted.  While the boiler truck is running it will create noise and steam plume – and it needs to run for 12 hours straight therefore, cannot be stopped or the cure will not work.  The initial step of this process involves heating the water and maintaining temperature (6 hours approximately) and then another 6 hours (boiler no longer needed) of circulating cold water using standard pumping equipment, which is less noisy. 
 
We will attempt to do as much of this work as possible during the day.  We expect this process will go past evening hours because once the work begins, it cannot be stopped mid process.   This work will also involve temporary bypass sanitary services for existing buildings connected to this sewer main, including Newswalk.  Work will be scheduled accordingly with the building super.  This is estimated to happen within the next two weeks.  
 
(not mentioned before) 
Sewer refurbishment also involves replacing manholes on Pacific between Vanderbilt and 6th, 8 to 9 manholes are on the public portion of Pacific Street. This work will also involves trucks (on a smaller scale) going from manhole to manhole.  This operation is expected to take two to three weeks in order to coordinate with other scopes of work, including the water main work. 
 
Note to Ashley:  all this work on public streets is not owned or operated by GFCP. It is on public property and owned by city agency. These installations are our obligations to DEP for the development to restore DEP infrastructure for both the public and the development’s benefits.   
 
Note to Ashley: The Entech contractor had a walk through with Newswalk on May 11th . Joe to update on last correspondence with Newswalk.    
 



®acific Street — Water Main Work
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The equipment in this photo is a Brokk. Normally we would use a saw to cut through the asphalt however because of field conditions we had to use this equipment. It creates a trench path through the asphalt then the excavator removes it.

I am afraid this is very loud. 


®acific Street — Water Main Work
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Excavation on Pacific Street to install 20” water main.
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The boulder in this photo was found when excavation began.
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This photo shows We have had to offset the new water main to circumvent utilities in the street.
We just want to remind you that this work is complex and this why it sometimes takes longer than we expect.
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The silver and red connections in this photo are called a water taps, these taps will connect the new water main to buildings on Pacific Street.

Check out the old cobble stones in this photo. The field conditions that have created additional work are the stones and the concrete below. Usually just dirt. 



®5cific Street — Water Mai Work
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At each installed segment DEP has to perform a pressure test on the newly installed main to make sure it does not leak.


®|RR West Portal
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The LIRR West Portal construction is moving along – end of 2017 

This photo is taken in Yard of existing train tracks. Here we are demolishing the existing tunnel floor to be lowered to accommodate a slope of the existing track. 
A new lead track will be added south of Atlantic to the existing track. This is the infrastructure we have been talking about for the last year.



Taken from the latest Two Week Look Ahead:

During the weekend of September 24th and 25th, the new DC Substation will be installed in the LIRR yard. This substation installation will be performed via a crane on Pacific Street and will require Pacific Street between Carlton and 6th Avenue to be closed to traffic.

The equipment to be installed will be delivered to Pacific Street Queuing Area during night time hours starting on September 19th.  
A community notice will be sent out once permits are final.
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As a reminder we are replacing the 100 year old retaining wall, in this photo the rebar is being prepped for a concrete pour.


®lesidential Development Update

1,800 Units / 782 Affordable / 1.3M SF under construction
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550 Vanderbilt

Topped out November 24th 
Opens End of 2016 (this is public info realistically it is Q1 2017)
Approx 280 condo units
No parking underneath 550 Vanderbilt
We are continuing to work on the building façade, mechanical and plumbing systems in the building
Window installation and interior work continues.

535 Carlton
Topped out on January 27
Opens end of 2016 
Approx 300 affordable units
Housing lottery opened on July 15 and will close in two days. Please encourage folks to apply, flyers are available by the sign-in sheet.
We are continuing to install the precast façade and window installation has begun.
We are demoing the sidewalk on Dean Street inside the fence for 535 Carlton in order to complete foundation water proofing. They will be using jack hammers to complete this work. This work may be noisy at times, and appropriate sound mitigation measures will be implemented.

38 Sixth Avenue
Broke Ground June 2015
Topped Out Summer 2016
Opening Summer 2017
Approx. 300 affordable units 
Location of the Health Center
Curtainwall installation is underway – up to the 4th floor
Installation of mechanical, electrical and plumbing systems are ongoing.

664 Pacific Street 
The DOE announced the school will be a middle school 
Scheduled to open in 2018 
Approx 330 market rate rental units
100,000 sf school at the base of the building
Market Rate rental building 
Over 300 units
As you all know we broke ground in December, site demolition was complete in May. We have completed demolition at the site but clearly work has not moved much more. That is because we have been unable to gain access to an adjacent property which is necessary to install proper protections for their building. This access is needed to ensure that the neighbor’s property is protected. We tried working with the real estate investment fund that owns the building to come up with an access plan but that did not work. Now we are working through the New York court system to find a way to expedite access.  
Because of this delay, we have not implemented the MPT on 6th avenue that we described previously. When it is time to implement, we’ll notice it. 

615 Dean 
Approximately 250 condo units
Scheduled to open in 2017 
We have begun the foundation and this work is ongoing.
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363 units of market and affordable

Scheduled to open fall of this year

Affordable lottery began April 27th and closed on June 27th,  our marketing partner has been in touch with applicants and they have been verifying their incomes as 1st step. 

We have received over 84K applications.

We’re currently in the process of “screening and approving.” As our partner completes the work, HDC will approve the applicants and they will begin moving in. 

There are 181 affordable units across all income bands from low, moderate and middle income  - 75 studios; 70 1 br; 36 2 br



®tfordable Housing

535 CARLTON

NEW MIXED-INCOME, AFFORDABLE RENTALS
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Reminder, the application process closes this Thursday, September 15th


http://affordable.535carlton.com/
http://affordable.535carlton.com/
mailto:535Carlton@mutualhousingny.org

arclays Center
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Prokhorov is taking advantage of rock-bottom interest rates in the U.S. municipal bond market to refinance about $480 million of debt issued in 2009. Refinancing the 2009 bonds may reduce debt payments by $6 million annually. [From Barry]
 
In other words, the Brooklyn Arena Local Development Corporation or BALDC refinanced the bonds used to build Barclays Center. This is something very typical. Since we are no longer the arena operator we were not very involved in this, the new arena operator Onexim took the lead. 
 
IF ASKED: I know there were some questions as to why the state doesn’t get more money due to the refinance, this is because of the structure of PILOT bonds. The State is entitled to set amounts equal to payments in lieu of real estate taxes.  These amounts cannot be increased by outside sources and retain the PILOT status.


Upcoming (October): 
Summer Sixteen (October 11th and October 12th)
Master of Ceremony (ft Rick ross, method man etc) October 22nd
Sia (October 25th)
Powerhouse (October 27th)
Disney on Ice (November 9th – 13th)
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