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ATLANTIC YARDS CONSTRUCTION UPDATE 

Weeks of February 3rd and February 10th  
  

 
In an effort to keep the Atlantic Yards Community aware of upcoming construction 
activities, ESD and Forest City Ratner provide the following outline of anticipated 
upcoming construction activities. We hope it keeps you informed and helps you plan 
for any possible inconveniences.  Please let us know if there’s any way we can 
improve these updates.  
 
If you have any questions please feel free to contact ESD’s Manager, Atlantic 
Yards Project Community/Government Relations or at 212-803-3736 or 
AtlanticYards@esd.ny.gov  
 
Please note: the scope and nature of activities are subject to change based upon 
field conditions.  In addition, during the utility work water shut-offs may be 
required; these shutdowns are done under the oversight of DEP and property 
owners will be given advance notice. All work has been approved by appropriate 
City and State agencies where required.   
 
 
B-2 Tower, Modular Residential   

  
• Backfilling will continue during this reporting period between the arena and B2 

foundation wall.  
 

 
• Rough in for the MEP trades will continue during this reporting period.  

 
• Block work on the 1st sub-cellar and cellar will continue during this reporting 

period, weather permitting. 
 

 
• Installation of temporary power and lights will be maintained throughout the 

project.  This is an on-going activity. 
 

• Daily cleanup activities of sidewalks and streets are ongoing as required. 
 

 
 

 
 

• General Delivery of Modules Process: Deliveries commenced on Wednesday, 
night, December 11th.  Deliveries are scheduled to take place during this 
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reporting period, commencing during the overnight of February 9th /February 
10th, weather permitting. 
 

• Deliveries of modules from the Brooklyn Navy Yard (BNY) facility to the B2 
construction site will be made within the following parameters: 
 
• All modules will be delivered by tractor trailers and are “wide loads” under 

DOT’s jurisdiction, subject to trucking regulations. 
 

• All deliveries will be scheduled via radio or other communication between 
the BNY and the B2 site. Each delivery will be released individually from 
the BNY; only when the module has reached the site and been placed 
appropriately at the site (in final position) will another delivery be released 
from the BNY. All deliveries will be accompanied by licensed escort 
vehicles. 
 

• Delivery route from the BNY to the site is as follows:  
o Exit right out of BNY onto Flushing Avenue; 
o Turn left onto Navy Street; 
o Turn right onto to Tillary Street; 
o Turn left onto Flatbush Avenue; 
o Turn left from Flatbush directly into the Dean Street B2 MPT area; 

NOTE: this turn is permitted with appropriate traffic control 
personnel supervising each delivery. 
 

• There will be daytime and nighttime deliveries of modules. A maximum of 
four nighttime and four daytime deliveries are permitted. 
 

• Deliveries are expected to occur on weekdays and week nights. 
 
• There may be a ramp up period where initial deliveries have fewer than 

four nighttime and daytime deliveries. 
 
• Nighttime Deliveries: 

o All nighttime deliveries must take place between the hours of 10 pm 
and 5:30 am. 
 

o All nighttime deliveries will be coordinated with arena operation’s 
events and loading dock activities to ensure there are no conflicts. 
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o When there are a maximum of four nighttime deliveries, two 
modules will be stored over night after delivery in Dean Street on 
the north side outside of the MPT area. One will be in front of the 
B3 plaza and one will be just east of the MPT east exit gate and 
west of the arena loading dock. The two other modules will be 
stored overnight within the MPT area. 

 
o The pedestrian path adjacent to the MPT area will be closed and 

signed when modules are being stored overnight in Dean Street. 
The shared vehicular and bicycle lane will remain open to travel. 
The Dean Street pedestrian path will remain closed while modules 
are being picked and placed and/or while modules are being moved 
in the MPT area, either directly from Flatbush Avenue or backed in 
the MPT from spots along Dean Street. Flagmen will be present 
and barriers will be placed across the ends of the pedestrian 
pathway.  

 
o In the morning, beginning at 7:00 AM, the two modules stored 

overnight in Dean Street will be picked first from outside the MPT 
area, followed by the two stored inside the MPT area. 

 
• Daytime Deliveries:  

o Daytime deliveries are required to occur between the hours of 10 
am and 2 pm. A maximum of four modules will be permitted. 
 

o All daytime deliveries will proceed directly into the Dean Street B2 
MPT area and will not encroach on Dean Street itself. 
 

o The pedestrian path adjacent to the MPT area will be open other 
than at times specified above and Dean Street will be open all of 
the time to both vehicular and bicycle travel. 
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LIRR Yard Activities Block 1120 & 1121 
 

• Stage 2C work has commenced and will consist of Support of Excavation 
(SOE) work along Pacific Street between Carlton Ave and Vanderbilt Ave.  
SOE installation will include drilling of 106 24” diameter soldier piles, 
installation of lagging, installation of tiebacks, excavation/disposal of soil and 
demolition and removal of the existing concrete retaining wall.  Work is 
anticipated to be completed in June 2014.  
 

• Contractor will continue drilling the 24” diameter soldier piles along Pacific 
Street from the inside of the LIRR yard during this reporting period. The 
drilling equipment will be located within the rail yard.  Sound – dampening 
blankets have been installed along the length of fence on Pacific Street, 
between Carlton and Vanderbilt Avenues. 

 
• 47 piles have been installed to date. 

 
• Demolition of a small portion of the retaining wall along Pacific Street (eastern 

end) has been completed.  
 

• Contractor will continue installation of lagging, excavation of soil and 
demolition of the lower portion of the concrete retaining wall along Pacific 
Street during this reporting period.  
 

 
How to Reach Our Community Liaison Office (CLO) 
  
The Community Liaison Office is located at 752 Pacific Street.  The CLO’s hours 
are M-F from 9am – 4pm and the phone number, 866-923-5315 and email, 
communityliaison@atlanticyards.com will remain the same.  Visitors seeking the 
office should enter through the guard booth at the corner of Carlton Avenue and 
Pacific Street. 
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