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ATLANTIC YARDS CONSTRUCTION UPDATE 

Weeks of April 1
st
 and April 8

th
  

 

 

 

 

In an effort to keep the Atlantic Yards Community aware of upcoming construction 

activities, ESD and Forest City Ratner provide the following outline of anticipated upcoming 

construction activities. We hope it keeps you informed and helps you plan for any possible 

inconveniences.  Please let us know if there’s any way we can improve these updates.  

 

If you have any questions please feel free to contact ESD’s Project Director at 212-803-

3766 or AtlanticYards@esd.ny.gov  

 

Please note: the scope and nature of activities are subject to change based upon field 

conditions.  In addition, during the utility work water shut-offs may be required; these 

shutdowns are done under the oversight of DEP and property owners will be given 

advance notice. All work has been approved by appropriate City and State agencies 

where required.   

 

 

B-2 Tower, Modular Residential  
 

 

 Installation of Support of Excavation (SOE), walers and wall pipe support struts will 

continue during this reporting period.  

 

 Site excavation will continue in coordination with approved SOE down to -12’ to 16’. 

Work will result in the use of 4-8 dump trucks (varies per day, 3 round trips each), 

12-24 loads of material off site per day. This activity will continue during this 

reporting period.  

 

 Daily cleanup activities of sidewalks and streets ongoing as required.   

 

 Minimal work is scheduled for upcoming Saturdays. Work hours will be 7AM to 6 

PM, pending DOB approval. Work will include welding and work related to the 

placement of SOE. No trucking of material off site is scheduled for Saturdays.  

 

 Daily coordination with the Arena operations regarding construction activities. 

  

mailto:AtlanticYards@empire.state.ny.us


 

 

Dean Street Playground Comfort Station 

 

 As part of the construction impact mitigation requirements FCRC is constructing a 

comfort station in the Dean Street Playground near the eastern entrance to the park at 

Bergen Street between 6
th

 and Carlton Avenues.  The design, which includes men’s 

and women’s rooms, a small maintenance storage room and perimeter paving and 

landscaping, has been approved by the New York City Department of Parks and 

Recreation, Community Board, and the New York City Public Design Commission.   

Work has been completed with the exception of punch list. The contractor is 

scheduling final inspections with various DOB agencies.  

 

 

LIRR Yard Activities Block 1120 & 1121 

 

 All trades will continue to work on and complete any and all punchlist work 

accordingly.  Most of the remaining punchlist work will be done on weekends during 

the daytime in order to have the power in the yard shut down so work can be 

completed safely. 

 

 PT/JV is on site and has started on the repair work of the existing SOE in block 1121. 

 

 MPT for the pile drilling along the southern side of the yard on the northern Pacific 

Street sidewalk between 6
th

 Avenue and Carlton Avenue is currently being installed. 

Noise barrier installation, hydrant relocation and lighting relocation have yet to be 

completed.  Pacific Street, between Carlton and 6
th

 Avenues, has become one-way 

westbound; parking is only permitted along the south side of Pacific Street.  The MPT 

is projected to be in place for approximately eight (8) months.    

 

 Drill rig that will be located within the MPT work area is expected to arrive onsite the 

week of April 1, 2013.  

 

 Fire Hydrant relocation work will continue during the week of 4/1/2013MPT will be 

modified to form a continuous east-west barrier once the hydrants are removed.  

 

 Drilling of support of excavation piles is expected to begin the week of 4/8/2013.  

 

 

How to Reach Our Community Liaison Office (CLO) 

 

The Community Liaison Office is located at 752 Pacific Street.  The CLO’s hours are  

M-F from 9am – 4pm and the phone number, 866-923-5315 and email, 

communityliaison@atlanticyards.com will remain the same.  Visitors seeking the office 

should enter through the guard booth at the corner of Carlton Avenue and Pacific Street. 
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