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ATLANTIC YARDS AKA PACIFIC PARK BROOKLYN CONSTRUCTION UPDATE 

Weeks of January 19, 2015 and January 26, 2015 
  

 

In an effort to keep the Pacific Park Brooklyn Community aware of upcoming 
construction activities, ESD and Greenland Forest City provide the following outline of 
anticipated upcoming construction activities. We hope it keeps you informed and helps 
you plan for any possible inconveniences.  Please let us know if there’s any way we can 
improve these updates.  
 
If you have any questions please contact Nicole Jordan ESD’s Manager, Pacific Park 
Brooklyn Project Community/Government Relations at 212-803-3736 or 
AtlanticYards@esd.ny.gov  
 
Please note: the scope and nature of activities are subject to change based upon field 
conditions.  In addition, during the utility work water shut-offs may be required; these 
shutdowns are done under the oversight of Department of Environmental Protection 
(DEP) and property owners will be given advance notice. All work has been approved by 
appropriate New York City and New York State agencies where required.   
 
 
B-2 Tower, Modular Residential   

  
• Forest City has assumed 100% ownership of the modular factory and business at the 

Brooklyn Navy Yard and has taken control of the B2 construction site.  The company 
is currently working to get the factory running at full capacity.  When shipment of 
modules recommences it will be included in the two week look ahead.  
 
 

Arena Green Roof 
 

• Steel installation has commenced, with large steel truss deliveries continuing during 
this reporting period.   Deliveries are being made to the B3 crane locations and will 
take place during overnight hours.  Deliveries to the B3 crane location will be staged 
on the Dean Street and 6th Avenue sidewalks. The adjacent pedestrian pathways will 
remain closed while steel trusses are being picked and/or while truss deliveries are 
being made. Picks of the steel trusses will only be made during daytime hours. 
Flagmen will be present to direct pedestrians away from the work area.   The 
pedestrian walkway in front of B2 along Dean St. will continue to be closed during 
steel picks from the Dean St. sidewalk.   

 
• Protocols for the trucks entering and exiting the site have been put in place to 

provide clarification and instruction for on roadway routing to and from the project 
site, queuing of trucks while on site and vehicle idling restrictions.  

 
 

http://www.esd.ny.gov/
mailto:AtlanticYards@empire.state.ny.us
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LIRR Yard Activities - Block 1120 & 1121 
 

• Support of Excavation (SOE) work including the installation of lagging and tiebacks 
will continue within this area during this reporting period. 

 
• During this reporting period, the Contractor will continue excavation and hauling of 

soil from Blocks 1120 and 1121.  Soil that has been classified as clean, 
contaminated or hazardous will be removed from the site as part of the excavation 
activities and brought to appropriate disposal locations.  Protocols for the trucks 
entering and exiting the site have been put in place.  These protocols provide 
instruction on roadway routing to and from the project site, queuing of trucks while on 
site and vehicle idling restrictions 

 
• Manhole and duct bank installations will be ongoing in Block 1120 during this 

reporting period.  
 
• Within the yard, drilling of SOE soldier piles along the mid-block of Block 1120 will 

continue during this reporting period. Compressors located on the 6th Avenue Bridge 
will be utilized for this SOE drilling.   
 

• Particulate monitoring will continue during these activities and soil will be kept damp 
as needed. Additionally, VOC monitoring has been instituted in the southeast corner 
of block 1121 where petroleum-impacted soil has been detected.  
 

• All work will be done during daytime hours pursuant to approved NYC DOT permits. 
While not expected, but if required, any nighttime or weekend work would be 
pursuant to proper permits and advance notification will be given to the community. 

 
 

 
 
LIRR Yard Activities – Atlantic Avenue 

 
• MPT has been shifted into the Stage 3 configuration in order to allow SOE drilling 

operations to shift to the western side of 6th Avenue:  
 

o 6th Avenue between Atlantic Avenue and Pacific Street remains one-way 
northbound only;  

o Pedestrian crossing at Atlantic and 6th Avenues now takes place at the east, 
south and north sides of the intersection;  

o The south sidewalk on Atlantic Avenue between Barclays Arena and 6th 
Avenue will be closed during daytime work hours and reopened each night.  
 

• Transportation Enforcement Agents (TEAs) will continue to be in place at the corner 
of Atlantic and 6th Avenues, as outlined in the DOT permit stipulations.  
 

• Drilling of SOE piles along the western side of 6th Avenue will continue during this 
reporting period. It is not currently anticipated that this work will take place at night.  
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• MPT installations along Atlantic Avenue will be modified as work progresses.  The 
initial installation of this MPT took place in July 2014 and it will remain in place along 
Atlantic Avenue for approximately 24 months.  TEAs will continue to be in place, as 
outlined in the DOT permit stipulations. 

 
LIRR Yard Activities – Night/Weekend Work in LIRR Tunnel 

 
• Night time and Weekend work being performed inside the LIRR Tunnel will continue 

during this reporting period.  Crews will access the Tunnel via the LIRR Yard 
entrance on Atlantic Avenue.  This work is currently slated to continue through the 
end of February 2015.  

 
Block 1129  

 
• Vibration Monitoring stipulated by the Construction Protection Plan continues to be 

implemented.  Vibration monitoring is required for the historic properties that are 
within 90’ of the construction site.  This includes properties along Carlton Avenue, 
between Pacific Street and Dean Street, and along Dean Street at the Carlton 
Avenue (SE) and Vanderbilt Avenue (SW) intersections across from Block 1129. 
Vibration monitors and crack gauges have been installed in a number of properties 
and optical monitoring baseline readings will be completed as access to properties is 
granted.  
 

• B11 – 550 Vanderbilt Avenue:  
 

From approximately January 2nd to January 23rd work by National Grid to 
relocate a gas line in the Dean Street sidewalk between Carlton Avenue and 
Vanderbilt Avenue is taking place.  The gas line is being offset to a location 
within the street bed of Dean Street to accommodate ConEd vaults, under the 
existing sidewalk, which will service the B11 and B12 residential buildings that 
are being installed in this same area. Because this work conflicts with bracing 
blocks for the 16 foot fence for the Block 1129 construction, lower fences, varying 
in height from eight to twelve feet, have initially been installed in front of the work 
zone. The work zone is approximately 150 feet long and about 125 feet west of 
Vanderbilt Avenue. It is expected that the full 16 foot fence will be constructed 
and in place by January 23rd.  This work has been delayed due to weather 
conditions and is currently anticipated to be completed by mid-February.  Once 
completed, the 16’ fence will be installed along Dean Street.  

 
• Excavation and hauling of soil from site. Soil that has been classified as clean, 

contaminated or hazardous will be removed from the site as part of the 
excavation activities and brought to appropriate disposal locations.  Protocols for 
the trucks entering and exiting the site have been put in place.  These protocols 
provide instruction on roadway routing to and from the project site, queuing of 
trucks while on site and vehicle idling restrictions 

 
• Installation of support of excavation (SOE), including pouring of concrete piers 

and installation lagging will commence during this reporting period.  
 

• Continue mobilizing of field office complex.  
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• B14- 535 Carlton Avenue:  
 

o Excavation and foundation activities will continue during this reporting period. 
Work includes drilling of pipe piles for the SOE system and excavation of soil 
to a depth of 6’ for the installation of lagging and the first row of tie backs.  
 

o A support of excavation (SOE) drill rig will be on the site and will continue 
through this reporting period. 

 
o Site mobilization will continue, consisting of electrical work to power 

contractor field office and relocation of light poles to outside of site fence. 
 

 
 

 
 
How to Reach Pacific Park Brooklyn Community Liaison Office (CLO) 
  
The Community Liaison Office has been relocated to Atlantic Center, 625 Atlantic 
Avenue.  Located on the 3rd floor, visitors seeking the office should enter through the 
mall entrance located at the corner of Atlantic Avenue and So. Portland Avenue. The 
CLO’s hours are M-F from 9am – 4pm and the phone number, 866-923-5315 and email, 
communityliaison@pacificparkbrooklyn.com remains the same. 
 
 

mailto:communityliaison@pacificparkbrooklyn.com
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