

**KK. SUNY Cobleskill – Fisheries and Wildlife Equipment Purchase (P389)**

September 14, 2010

Authorization to Amend the Project Scope and Budget

**Grantee:** State University of New York at Cobleskill  
College of Agriculture and Technology

**ESD Investment:** \$250,000 approved on March 20, 2002 (Strategic Investment Program)

**Project Location:** Cobleskill, Schoharie County

**NYS Empire Zone:** N/A

**Project Completion:** June 30, 2011

**Background/Project Status:**

These materials refer to and include, in their entirety, the attached materials presented to and approved by the ESD Directors on March 20, 2002 (the “Materials”). Any substantive changes to the project or terms and conditions are noted below.

The grant was intended to be used toward Phase I of the cost of rehabilitation of a small-scale, federally inspected meat processing facility for students at SUNY Cobleskill. To date, no funds have been disbursed.

SUNY Cobleskill received a \$41.7 million capital budget for the year 2008-2009, which includes the development of an Agricultural Science and Technology Center that will house, among other departments, the Fisheries and Wildlife Department.

**Revised Project Scope and Budget:**

The Grantee is requesting that the project scope be modified to fund the purchase of fisheries and wildlife equipment necessary to operate new facilities and programs. Equipment includes a standby electrical generator, electrical upgrades, water system upgrades, water sterilizers, upgrade in fish greenhouses, environmental monitoring equipment, tools, research equipment, and an upgrade in the hatchery effluent system to be used in the new complex and within the campus. There have been no expenditures to date, pending approval of the modification of the project.

The Grantee is also requesting that the project completion date be extended through June 30, 2011.

The revised project budget is as follows:

Financing Uses	Amount	Financing Sources	Amount	Percent
Equipment purchase	\$250,000	ESDC grant	\$250,000	100%
Total Project Costs	\$250,000	Total Project Financing	\$250,000	100%

**Attachments:** ESD Directors’ Materials dated March 20, 2002