

ATLANTIC YARDS CONSTRUCTION UPDATE
SUPPLEMENTAL REPORT

This is a Supplemental Report to the previously issued two week look – ahead regarding upcoming construction activities at Atlantic Yards covering the period of June 6 through June 19, 2011.

The following section has been modified to include new information:

Arena

New Information: for the week of June 13, 2011 there will be a second shift of construction work on the Arena. The hours of the work will be 3:30 pm to 11 p.m. Work will include:

1. Support activities for foundation work including but not limited to the following: excavation for footings and grade beams; formwork for footings, grade beams and foundation walls; reinforcing steel installation for footings, grade beams and foundations walls; anchor bolt installation; truck elevator pit wall forms and reinforcing steel at grid lines LD1 and LDA. Truck elevator pit waterproofing and pit slab reinforcing steel installation. Formwork removal and cleanup.
2. Spray fireproofing at the Event Level. Spray fireproofing in select areas of the Main Concourse, Lower Suite Level and Upper Suite Level.
3. Sheet metal installation at the Event Level
4. Plumbing installation at the Event Level.
5. Miscellaneous electrical rough in and electrical support activities.

No materials will be trucked off site and there will be no concrete pours during this period.

Deliveries will be staged for prior to 6pm, however, there may be some small box truck type deliveries that happen after 6pm.

Site access will be through both the Dean Street and Pacific Avenue gates.

The type of work being performed is generally not noisy work, crew sizes will be greatly reduced compared to the typical work day, and much of the work will occur 25 feet or more below street level down at Event Level grade. This will help to minimize noise impacts to the surrounding community. Additionally, the fireproofing contractor is operating his equipment off of temporary electric power, which means that they do not need to run a noisy diesel generator for that work.

All work will be completed pursuant to permit.