

ATLANTIC YARDS CONSTRUCTION REPORT SUPPLEMENTAL REPORT

This is a Supplemental Report to the previously issued two week look – ahead regarding upcoming construction activities at Atlantic Yards covering the period of May 7 – May 20, 2012

RAIL YARD

New Information:

Yard Lights

Currently during the week, Yard Flood Lights are turned on at 6am and from dusk to 3:00 A.M. The work in the yard is becoming increasingly busy and congested during the day (first two shifts). During the next 2-week period the yard lights will need to be turned on in a limited area of the eastern yard (between Carlton Ave. and Vanderbilt Ave., closer to Vanderbilt Ave.) after 3 A.M. on some nights as some light plumbing work (quiet work) needs to be completed when no other work is taking place in the yard. This is intermittent work and weather-dependent (subject to cancellation if there is rain). Either only some of the yard lights in the immediate vicinity of the work in the eastern yard will be turned on or portable light(s) will be used during this work. Again, this is not noisy work.

As work in the north rail yard is completed in preparation for cutover (i.e., the LIRR moves from the southern to the northern portion of the yard), currently scheduled over a weekend in mid-June, and work in the yard turns into a 24-hour a day operation right before and during this cutover period, the yard lights will have to be turned on at dusk and turned off at approximately 7:00 AM. The complete cutover from the south yard to the north yard will occur over two weekends from mid to late June. As such, there is a possibility that yard lights may intermittently need to be turned on all night through the end of June. Achieving our schedule for yard cutover is essential to timely completion of the CAB.