

## ATLANTIC YARDS CONSTRUCTION UPDATE Weeks of October 28th and November 4<sup>th</sup>

In an effort to keep the Atlantic Yards Community aware of upcoming construction activities, ESD and Forest City Ratner provide the following outline of anticipated upcoming construction activities. We hope it keeps you informed and helps you plan for any possible inconveniences. Please let us know if there's any way we can improve these updates.

If you have any questions please feel free to contact ESD's Manager, Atlantic Yards Project Community/Government Relations or at 212-803-3736 or [AtlanticYards@esd.ny.gov](mailto:AtlanticYards@esd.ny.gov)

*Please note: the scope and nature of activities are subject to change based upon field conditions. In addition, during the utility work water shut-offs may be required; these shutdowns are done under the oversight of DEP and property owners will be given advance notice. All work has been approved by appropriate City and State agencies where required.*

### **B-2 Tower, Modular Residential**

- Installation of temporary power and lights will be maintained throughout the project.
- Backfilling will commence during this reporting period.
- Subject to receipt of all approvals from DOB/MTA/DOT, erection of the tower crane will commence during the week of October 28<sup>th</sup>
- Subject to receipt of necessary permits, erection of the tower crane and removal of the crawler crane will take place during the week of October 28<sup>th</sup>. This work will require the closure of Dean Street from 9 AM TO 9 PM. Access to the Arena's loading dock will be coordinated via 6<sup>th</sup> Avenue.
- Work related to site utilities will commence during this reporting period.
- Daily cleanup activities of sidewalks and streets are ongoing as required.
- Tentatively there are no construction activities scheduled for the upcoming Saturdays during this reporting period.

### **LIRR Yard Activities Block 1120 & 1121**

- Contractor to begin mobilizing for SOE Installation Work along Pacific Street between Carlton and Vanderbilt during this reporting period.
- Contractor to begin MPT installation along Pacific Street between Carlton and Vanderbilt during this reporting period.

### **How to Reach Our Community Liaison Office (CLO)**

The Community Liaison Office is located at 752 Pacific Street. The CLO's hours are M-F from 9am – 4pm and the phone number, 866-923-5315 and email, [communityliaison@atlanticyards.com](mailto:communityliaison@atlanticyards.com) will remain the same. Visitors seeking the office should enter through the guard booth at the corner of Carlton Avenue and Pacific Street.