

ATLANTIC YARDS CONSTRUCTION UPDATE

Weeks of June 8, 2009 through June 15, 2009

In an effort to keep the Atlantic Yards Community aware of upcoming construction activities, ESD and Forest City Ratner provide the following outline of anticipated upcoming construction activities.

Please note: the scope and nature of activities are subject to change based upon field conditions. All work has been approved by appropriate City and State agencies where required. In addition to the activities described below noise attenuation and vibration monitoring measures are underway in connection with the Memorandum of Environmental Commitments dated 12/08/06.

If you have any questions please feel free to contact our project Ombudsperson at:
212-803-3233 or AtlanticYards@empire.state.ny.us

Long Island Rail Road/Vanderbilt Yard Work

- Remobilization of contractors
- General excavation in the Yard, starting on Block. 1120 -Work at the East Portal in preparation for concrete pour -Work in preparation for cap beams required for Trestle
- Work is anticipated to continue through the end of the year.

Environmental Remediation

- Rigs are on site, Block 1118, lot1 and Block 1119, lots 1, 64, in connection with soil borings that are being conducted.