
 
 
 

ERIE CANAL HARBOR DEVELOPMENT CORPORATION 
at the offices of 

Empire State Development – Buffalo Regional Office 
95 Perry Street, Suite 500 

Buffalo, NY  14203 
 

Meeting of the Directors 
 

Wednesday 
July 25, 2012 ‐ 10:30 AM 

 
 

REVISED AGENDA 
 

  FOR CONSIDERATION 
 

1. Canalside Land Use Improvement Project – Real Property Acquisition – Authorization 
to Acquire Real Property from the City of Buffalo; and Authorization to Take Related 
Actions 
 

2. Parcel OH, Buffalo Outer Harbor – Authorization to Enter into a Contract for 
Construction of Improvements to Parcel OH (Former Site of Cargill and NYPA Ice Boom 
Parcel) and Associated Infrastructure; Determination of No Significant Effect on the 
Environment; Authorization to Take Related Actions 
 

3. Sand Sustainability Study at Gallagher Beach and the Former NYPA Parcel –  
Authorization to Enter Into a Contract for Construction of the Sand Sustainability Study; 
and Authorization to Take Related Actions  
[PLEASE NOTE: This item was withdrawn from consideration at the meeting.] 

 
EXECUTIVE SESSION  
 

4. Procurement of Legal Services –  Authorization to Enter into a Contract for 
Environmental, Land Use and Construction Counsel and Related Litigation Services; and 
to Take Related Actions  

 
  FOR INFORMATION 

 
5.  President’s Report – Oral Report 
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FOR CONSIDERATION 
July 25, 2012   
 
TO:  The Directors 

FROM:  Thomas P. Dee 

SUBJECT:  Canalside Land Use Improvement Project ‐ Real Property Acquisition 

REQUEST FOR:  Authorization to Acquire Real Property from the City of Buffalo; and 
Authorization to Take Related Actions  

 
 

I. The Project 

The Canalside Project (the “Project”) being development by the Erie Canal Harbor Development 
Corporation (ECHDC) consists of over 1 million square feet of commercial (retail,  lodging, and 
office), cultural, and residential space along the Buffalo waterfront that would be designed to 
emphasize  downtown  Buffalo’s  connection  to  the  Lake  Erie  waterfront  through  the 
construction of a network of interpretive water elements evoking the character and vibrancy of 
the  historic  canals  that  once  crossed  the  area,  including  segments  of  the  Erie  Canal,  the 
Commercial  Slip, and  the Prime  Slip. The Project would provide  various  year‐round offerings 
and  experiences,  including  restaurants,  entertainment  venues,  retail  outlets,  cultural 
attractions, vast public spaces, and  increased access to the Buffalo River, appealing to a wide 
demographic of visitors and residents. 
 
The Project Area is adjacent to the Commercial Slip area and the Naval and Military Park, each 
recently redeveloped by the Urban Development Corporation d/b/a Empire State Development 
(ESD),  and  ECHDC  as  part  of  the  decades‐long  effort  led  by  the  City,  ESD  and many  other 
stakeholders  to  create  a  vibrant  Erie  Canal  Harbor  area.    Since  its  creation,  ECHDC  has 
facilitated the next phase of waterfront development by guiding design and development of the 
Project.   

 
II.  Acquisition of Real Property for the Project 
 
The Project is located on approximately 20 acres of vacant or unused land in downtown Buffalo, 
and is generally bounded by the following streets: 

• On the north by Upper Terrace and Exchange Streets and Perry Boulevard; 

 



  2

• On the east by Washington Street and Seymour H. Knox III Plaza; 

• On the south by Perry Street and Buffalo River; and 

• On the west by Erie Street, Marine Drive, and Pearl and Commercial Streets. 

 

In order to complete the Project as intended, ECHDC needs to acquire various parcels from the 
City of Buffalo (“City”) within the Project site. The parcels include: 

1. Aud Block:  bordered by Marine Drive, Main Street, Lower Terrace and Pearl Street.  The 
property  acquired  in  this  area  includes  four  small  parcels  totaling  approximately  .15 
acres bordering  the Aud site which  is currently owned by ECHDC. Acquisition of  these 
minor  parcels  will  permit  ECHDC  to  fully  build‐out  the  historic  canals  currently  be 
constructed on the Aud site. 

2. Donovan Block:  bordered by Scott Street, Washington Street, Main Street and Donovan     
Building. This parcel is approximately .12 acres on the south portion of the Donovan site 
and borders Scott Street.  By acquiring this parcel and combining with the property 
already controlled by ECHDC, a development ready parcel will be created that will be 
located north of Scott Street and South of the renovated Donovan Building and the east 
canal/public space currently being designed by ECHDC.  Pursuant to the development 
agreement entered into with Harbor District Associates, Benderson Development’s 
affiliate (hereinafter “Benderson”), for development of the former Donovan Office 
Building, Benderson will be the preferred developer for the new combined parcel. 

 
III.  Agreement with the City of Buffalo 

 
The current request to the Board seeks approval to enter into any necessary agreements with 
the City for acquisition of the five parcels for an amount not to exceed $120,000 and to acquire 
the parcels from the City.  The amount is the appraised value of the property pursuant to 
appraisal conducted by Howard P. Schultz & Associates, LLC in November of 2011.  The source   
of funding for the acquisition will be proceeds from the New York State Power Authority 
Industrial Incentive Award. 

 
IV. Environment Review 

The Canalside Project was the subject of a SEQRA EIS process.  The ESD Board of Directors 
issued a Findings Statement for the Project at their meeting of March 25, 2010 and the ECHDC 
Board of Directors issued Involved Agency Findings on March 12, 2010.  These prior reviews and 
findings addressed all aspects of the Canalside Project, including the acquisition of real property 
to facilitate the Project’s implementation. Therefore, no further environmental review is 
required in connection with this action. 
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V. Recommendation 

Based upon the foregoing, the Directors are requested to:  1) authorize the Corporation to 
acquire the real property described in these materials in an amount not to exceed $120,000; 
and 2) take all related actions.   

 

VI. Attachments 

Resolution
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                    July 25, 2012 
 
ERIE CANAL HARBOR DEVELOPMENT CORPORATION – Canalside Land Use Improvement Project 
‐ Real Property Acquisition – Authorization to Acquire Real Property from the City of Buffalo; 
and Authorization to Take Related Actions 
 
 
RESOLVED,  that on  the basis of  the materials presented  to  this meeting,  a  copy of which  is 
hereby ordered filed with the records of the Erie Canal Harbor Development Corporation (the 
“Corporation”),  the  Corporation  is  hereby  authorized  to  acquire  real  property  described  in 
these materials  from  the City of Buffalo  for  an  amount not  to exceed One Hundred Twenty 
Thousand Dollars ($120,000) on the terms and conditions set forth  in the materials; and be  it 
further 
 
RESOLVED,  that  the  President  of  ECHDC  or  his  designee(s),  be  and  the  same  hereby  is, 
authorized  in  the name of and on behalf of  the ECHDC  to enter  in any such agreements and 
take any and all actions necessary or appropriate to implement the foregoing.  

 
*     *     * 
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FOR CONSIDERATION 
July 25, 2012 
 
TO:        The Directors 
 
FROM:      Thomas P. Dee 
 
SUBJECT:   Parcel OH, Buffalo Outer Harbor 
 
REQUEST FOR:    Authorization to Enter into a Contract for Construction of Improvements 

to Parcel OH (Former Site of Cargill and NYPA Ice Boom Parcel) and 
Associated Infrastructure; Determination of No Significant Effect on the 
Environment; Authorization to Take Related Actions  

 
 

 
I.    Contract Summary 
 
Contractor:    Keleman – Bauer Construction, Inc. d/b/a Edbauer Construction 
                          2790 Clinton Street 
                          West Seneca, New York 14224 
 
Contract Term:   180 Calendar Days from Notice to Proceed   
 
Contract Amount:      Not to exceed $2,799,200 plus an additional $559,840.00 

contingency (20%) to cover unknowns due to known petroleum 
contamination and other underground anomalies that may be 
encountered. 

 
Funding Source(s):     NYPA Relicensing Agreement  
 
 
II.     Background 
 
The Erie Canal Harbor Development Corporation (“ECHDC”) seeks authorization to enter into a 
Contract with Keleman – Bauer Construction, Inc. d/b/a Edbauer Construction.  ECHDC solicited 
Construction Bids for the construction services to provide the public amenities that will be 
installed on Parcel OH.  Parcel OH is made up of the Cargill Parcel that ECHDC purchased back in 
2008.  The balance of the site is from the Former NYPA parcel that housed the Ice Boom until it 
was relocated to a new site.  The NYPA parcel was recently acquired from the New York Power 
Authority as part of the re‐licensing agreement.  The Outer Harbor advisory group has 
recommended that the 20+/‐ acres of land become shovel ready and have public access.  Work 
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is to include shoreline enhancements, removal and disposal of misc. concrete slabs and 
foundations, installation of a soil cap over the entire site, closure of a 5000 gallon underground 
tank, excavation of petroleum contaminated soil, construction of landscape features including 
walking paths, installation of site utilities and site lighting, and the rehabilitation of an existing 
building into a comfort station and storage.  The plans and specifications dated June 2012 along 
with the issuance of (3) addendums were developed by LiRo Engineers with offices at 690 
Delaware Ave, Buffalo, New York.   
 
 
III.    Contractor Selection Process 
   
On June 5 2012, ECHDC advertised a Request for Proposal for the construction of 
improvements at Parcel OH in the New York State Contract Reporter.  A total of seven (7) 
submissions were received on June 26, 2012.  ECHDC received a letter from Scott Lawn Yard 
Inc. on June 27th stating that they had found a bid error in the submitted proposal to ECHDC 
and asked if it could withdraw the submitted bid.  This letter was shared with ESD Legal and is 
has been determined that ECHDC should allow Scott Lawn Yard to withdraw its bid.   ECHDC 
and LiRo interviewed the next lowest three bidders on June 29th and it recommended that 
ECHDC award the contract to Keleman – Bauer Construction, Inc. d/b/a Edbauer Construction, 
who was found to be the lowest responsible bidder. All bid alternatives are included in the 
contract amount except No. 2 which was deleted in a bid addenda. The following are the 
results: 
 

Contractor  Base Bid  alt.#1 dock 
Alt. #3: 1 yr 
maintenance 

Alt. 4‐9 
shoreline 
enhancements

total 

Scott Yard 
Lawn 

$1,979,434.00  $214,000.00  $15,000.00  $162,600.00  $2,371,034.00

EDBauer 
Constr. 

$2,256,200.00  $230,000.00  $48,000.00  $265,000.00  $2,799,200.00

Yarussi 
Constr. 

$2,533,490.00  $235,600.00  $53,600.00  $134,100.00  $2,956,790.00

Mark Cerrone 
Constr. 

$2,561,498.00  $236,515,00  $30,274.00  $160,200.00 
 

$2,988,487.00
Pike Constr.  $3,098,093.41  $286,000.00  $53,000.00  $113,000.00  $3,550,093.41
Anastasi  $3,229,128.00  $255,726.27  $25,986.13  $125,439.36  $3,636,279.76
Accadia 
Constr. 

$3,269,793.00  $281,000.00  $19,500.00  $160,000.00  $3,730,293.00

Engineers Est.  $ 2,977,910.00  $350,130.00  $120,000.00  $221,000.00   

 
Pursuant to State Finance Law Section 139‐j and 139‐k and the Corporation’s policy related 
thereto, staff has;  a) considered proposed contractor’s ability to perform the services provided 
for in the proposed contract; and  b) consulted the list of offerers determined to be non‐
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responsible bidders and debarred offerers maintained by the New York State Office of General 
Services.  Based on the foregoing, staff considers the proposed contractor to be responsible. 

 
IV.   Scope of Work 
 
Erie Canal Harbor Development Corporation solicited bids for the construction of a shovel ready 
site complete with public access and the public amenities for Parcel OH.  This project will 
include: 

1. Shoreline  Debris  Removal:  The  existing  shoreline  is  protected  by  a  variety  of 
materials,  primarily  consisting  of  demolition  debris  in  the  form  of  marble, 
reinforced concrete and brick.   However, over time some stone has been placed 
on the shoreline to enhance the protection provided by the construction debris.  
Additional  protection  is  provided  by  what  remains  of  constructed  shoreline 
protection from past activities at the site, including portions of stone and concrete 
walls.  Finally, the shoreline is covered with garbage, tarps, bottles, driftwood, etc. 
and materials formerly used on site, such as steel cables for tying off ships docking 
at  the  former site  facilities, exposed  railroad  tracks and  ties, and exposed utility 
piping.  The Contractor shall remove and dispose of all items described herein and 
elsewhere  in  the Contract Documents  in  accordance with  all  Federal,  state  and 
local laws and regulations.   
 
In  addition  to  the  removal  activities  described  above,  the  Contractor  shall 
breakup/demolish  in‐place  portions  of walls  constructed  of  concrete  and  stone 
remaining  in place  from previous site uses, as well as areas where the shoreline 
has washout leaving overhangs of the site surface material (primarily slag). 
   
Shoreline Protection and Enhancement: The Contractor  shall  supply and  install 
revetment stone as described herein and elsewhere in the Contract Documents.  
Revetment  stone  placement  will  be  selective  in  nature  below  the  Lake  Erie 
ordinary high water elevation to fill in where a substantial amount of debris was 
removed or to enhance the remaining shoreline protection.  Above the Lake Erie 
ordinary  high  water  elevation  revetment  stone  will  be  placed  to  bring  the 
shoreline grade up  to  the  cover elevation at  the  top of bank and as  shoreline 
protection enhancement.    In certain areas, namely the remaining concrete wall 
and  concrete  boat  moorings,  additional  revetment  stone  will  be  placed  to 
provide protection against washout around these features.   

  
2. Site Grading and Cover Placement: The site shall be re‐graded in accordance with 

the Contract Documents.  Twelve (12) inches of clean material will be placed as a 
cover over the site with a layer of geo‐textile placed beneath the cover layer. The 
soil cover will consist of on clean off‐site borrow soil and top soil. All material cut 
in  the  process  of  grading  the  site,  unless  otherwise  noted  in  the  Contract 
Documents, shall be reused as subsurface fill to meet site grading requirements.  
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Additional  imported  fill may be  required  to meet proposed  grades.    Imported 
borrow  fill  for  Cover  or  additional  fill  shall  be  tested  and  shown  to  be 
environmentally  clean  (i.e.,  in  compliance  with  NYSDEC  Part  375  restricted 
Residential  Soil  Cleanup Objectives)  and  to meet  the  source  and  geotechnical 
requirements of these specifications.     The Contractor may encounter concrete 
building  foundations  during  the  course  of  grading  the  site.    These  shall  be 
removed  to  the extents noted  in  the Contract Documents and as necessary  to 
meet the required grades.   

   
3. Asphalt Work: The site  is being used  to provide waterside access  to  the public 

and to connect to an existing trail system  in the vicinity of the site.   Waterside 
access will  be  provided  through  the  construction  of  shared  use  asphalt  trails 
throughout  the  site.    In  addition,  limited  access will  be  provided  for  vehicles 
through an asphalt driveway and small parking area.  The Contractor shall supply 
and install all asphalt pavement as required by the Contract Documents.  

 
4. UST Removal: There exists on site a 5,000 gallon underground fuel storage tank 

(UST). The Contractor shall remove and dispose of the UST and all appurtenances 
and piping in accordance with all Federal, state and local laws and regulations. 

 
5. Petroleum‐contaminated  Soil  Removal:  Historical  records  indicate  that  there 

were other UST’s located on site.  The approximate locations of these USTs and 
associated  piping  are  provided  in  the  Contract  Documents.    Preconstruction 
investigations  found  no  tanks  existing  in  these  areas.    The  Contractor  shall 
determine  if petroleum contaminated soil exists  in these  locations and  in areas 
adjacent  to  the  5,000  gallon  UST  noted  in  item  6  above.    If  petroleum 
contaminated soil is discovered, the Contractor shall remove and dispose of the 
petroleum contaminated soil in accordance with all Federal, state and local laws 
and regulations.  Petroleum contaminated soil shall not be reused on site. 

 
6. Landscape Elements and Plantings:  In coordination with the grading operations 

the  Contractor  shall  construct  landscape  features  that  include  an  “overlook 
mound”, “radial berms” and several bio‐swales. 

 
The bio‐swales will be used as a decorative planted site element and as part of 
the on‐site drainage system.  It is anticipated that drainage will run from the east 
to west through the bio‐swales and drainage piping, and outfall in the shoreline 
planting feature.  The Contractor shall provide and install plantings in these and 
other areas throughout the site  in accordance with the Contract Documents, as 
well  as  the  site  drainage  elements  connecting  these  features  that  include  all 
drainage  piping  and  associated  items.  In  the  vicinity  of  the  Shoreline  Planting 
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Feature (see  item 9 below) will be the drainage outfall that will be constructed 
separately from the Shoreline Planting Feature. 

   
7. Supply/Install Site Features: As part of the site there will be several natural and 

prefabricated recreational items that will allow for additional recreational use of 
the  site.    The  prefabricated  items  include  a  gazebo,  pedestrian  bridges, wind 
sculptures,  children’s  slide,  climbing  rocks,  and benches.    The Contractor  shall 
supply  and  install  the prefabricated elements  in  accordance with  the Contract 
Documents.    Several  of  these  prefabricated  items will  require  foundations  as 
part  of  their  installation.    The  Contractor  will  be  responsible  for  the  design, 
supply and  construction of  these  foundations  in accordance with  the Contract 
Documents. 

 
Natural features include flagstone stepping stones, driftwood, stacked boulders, 
stone benches and collected marble display.  The ECHDC has placed on site large 
stones  to be used  for  this project.    Included  in  this Work  shall be moving and 
placing  these  stones  throughout  the  site.    Unless  otherwise  noted,  the 
Contractor  shall  provide  and  install  all  natural  features  in  the  Contract 
Documents.     

 
8. Supply/Install  Lighting and Utilities: New water  service  to  the existing building 

will be installed from the main on Fuhrmann Boulevard and will require tapping 
into  the  existing  main  and  in  pavement  waterline  installation  on  Fuhrmann 
Boulevard.    Coordination  with  the  City  of  Buffalo  will  be  required.    A  new 
connection  to  the  existing  on‐site  sanitary  sewer will  be made  in  accordance 
with the Contract Documents.   
 
Existing electric and phone service will be moved underground with a connection 
to  the  building.    Coordination with  the  appropriate  utilities will  be  required.   
New  parking  and  driveway  lighting  will  be  installed  in  accordance  with  the 
Contract Documents. 

 
9. Rehabilitate Building/Comfort Station: An existing metal building currently used 

for storage will be rehabilitated and converted to a building used for storage and 
public  restroom  and  is  denoted  as  the  comfort  station  in  the  Contract 
Documents.  An existing internal office area having concrete masonry unit (CMU) 
walls will  be  demolished.    All mechanicals  and  finishes will  be  removed  and 
disposed  of  to  prepare  the  building  for  rehabilitation.    New  CMU  walls  and 
associated foundations will be constructed, as well as all finishes, equipment and 
mechanicals  for  the  new  comfort  station.    The  ceiling  for  the  new  comfort 
station will be constructed so as to allow storage above the comfort station.   A 
replacement sectional door and man door will be installed.   
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A  mechanical/service  room  will  be  constructed  to  hold  all  the  mechanical 
equipment  and  provide  a  storage  area  for  cleaning  supplies  for  the  comfort 
station.   Water service, electric service, plumbing and HVAC will be  included  in 
the Work to construct the comfort station.   

 
The  exterior metal  cladding  and metal  roof will  be  removed  and  disposed  of.  
The metal roof will be replaced  in‐kind with new metal panels meeting current 
code  requirements  and meet  recommendations  of  the  building manufacturer, 
Star  Building  Systems.    The  exterior will  be  clad  in  brick  and  a  new  entrance 
canopy will  be  installed  to  provide  cover  for  the  entrances  into  the  comfort 
station. 

 
10. Landscape  Maintenance  Contract:  It  is  important  that  the  landscaping  be 

maintained  to  make  certain  that,  to  the  extent  possible,  the  plantings  can 
continue  to  grow  in  the environment  along  the  shoreline.    The Contractor,  as 
part of this Work, will provide maintenance of the site  landscaping for a period 
of one  full growing  season  (full year)  following  final  landscape  installation and 
acceptance.   This will  include monitoring  the new  landscape on a  regular basis 
and taking all steps necessary to assure the successful growth and survival of all 
plantings  in  the  project  area  similar  to  a  typical  out‐sourced  commercial 
maintenance  contract.    The Contractor  shall provide  the necessary manpower 
and  resources  throughout  the  following  growing  season  to  assure  successful 
establishment  of  all  plantings  on  the  project.    General  maintenance 
responsibility  is  to  include watering, weeding  (removal  of  invasive  plantings), 
pruning  of  trees  and  shrubs,  protection  from  insects  and  diseases,  organic 
fertilizing and similar operations as needed to ensure normal growth and good 
health  for  live plant material.   During watering operations under this work, the 
Contractor may access the Owner’s water source  for  the Contractor’s watering 
equipment. 

 
The Contractor shall perform the work with equipment that will not damage the 
landscaping  or  asphalt  trails  on  the  site.    Any  damage  to  the Work  shall  be 
repaired by the Contractor at no additional cost to the Owner. 

 
11. Dock Structure: The project will  include construction of a  steel, aluminum and 

wooden dock  structure.    The work  for  this  item will  include  an  in water  steel 
structure secured piles, an aluminum gangway, a floating wood dock structure, a 
concrete  gangway  support  that  is  founded  on  piles  and  a  concrete  walk 
connecting the parking lot to the gangway support.  Furthermore, this work will 
include  installation of  light and  light pole  located north of the dock support, as 
well as associated conduit and wiring.   

 



7 
 

This project is intended to undertake an initial phase of development at the site to 
accommodate year round use.   
 
V.    Contract Term, Price and Funding 
 
This contract is a lump sum contract inclusive of all work as called out in the projects plans and 
specifications dated June 2012 along with (3) addendums that were provided during the 
bidding period.  The project is slated to begin September 1, 2012 and be completed 180 
calendar days from the Notice to Proceed date.  
 
The total contract price is in an amount not to exceed $3,359,040, which includes a 20% 
contingency.  Funding will be the NYPA Relicensing Agreement. 
 
VI.    Non‐Discrimination and Contractor & Supplier Diversity 
 
ECHDC’s  Non‐Discrimination  and  Contractor  &  Supplier  Diversity  policies  will  apply  to  this 
contract.      The  Contractor  shall  be  required  to:  (i)  solicit  and  utilize Minority  and Women 
Business  Enterprises  (“MWBEs”)  for  any  contractual  opportunities  generated  in  connection 
with the Project and (ii) use Good Faith Efforts to achieve an overall MWBE Participation Goal 
of 33%.  The overall goal shall include a Minority Business Enterprise (“MBE”) Participation Goal 
of 22%  and  a Women Business Enterprise  (“WBE”) Participation Goal of 11%,  related  to  the 
total value of the contract.   
  
The Contractor has submitted the following list of sub‐contractors in order to demonstrate how 
they  intend  to  meet  the M/WBE  participation  goals  for  this  project.    The  following  were 
included with the Contractor’s bid submission: 
 
  Ideal Concrete       $46,300.00  WBE 
  Pavilion Drainage Supply    $61,710.00  MBE 
  Dig It          $235,300.00  WBE 
  Fisher Assoc.        $20,900.00  WBE 
  Buffalo Concrete Products    $41,392.00  WBE 

Iroquois Bar Corp.      $5,000.00  MBE 
  Call Associates       $43,000.00  MBE  
  Willcore Contracting      $509,770.00  MBE 
 
For a total of    $343,892.00  WBE  12.3% 
    $619,470.00   MBE  22.1% 
 
VII.    Environmental Review 
 
The Erie Canal Harbor Development Corporation, as lead agency, has completed an 
environmental review of the proposed project, pursuant to the requirements of the State 
Environmental Quality Review Act and the implementing regulations of the New York State 
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Department of Environmental Conservation.  This review, which was coordinated with the 
involved agencies due to the project’s Type I classification, found that the proposed project 
would not result in significant adverse impacts on the environment.  Therefore, staff 
recommends that the Directors make a Determination of No Significant Effect on the 
Environment. 
 
VIII.    Requested Action 
 
The Directors are requested to: (1) make a determination of responsibility with respect to the 
proposed contractor; (2) authorize the Corporation to enter into a contract with Keleman – 
Bauer Construction, Inc. d/b/a Edbauer Construction in an amount not to exceed $3,359,040 
which includes a twenty percent contingency; and (3) authorize the Corporation to take all 
related actions.          
 
IX.    Recommendation 
 
Based on the foregoing, I recommend approval of the requested actions. 
 
X.  Attachments 
 
Resolution 
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      July 25, 2012    

 
ERIE CANAL HARBOR DEVELOPMENT CORPORATION – Parcel OH, Buffalo Outer Harbor 
Authorization to Enter into a Contract with for Construction of Improvements to Parcel OH 
(Former Site of Cargill and NYPA Ice Boom Parcel) and Associated Infrastructure; Determination 
of No Significant Effect on the Environment; Authorization to Take Related Actions 
 
 
BE IT RESOLVED, that upon the basis of the materials presented to this meeting (the 
“Materials”), a copy of which is hereby ordered filed with the records of the Corporation, the 
Corporation hereby finds Keleman – Bauer Construction, Inc. d/b/a Edbauer Construction to be 
responsible; and be it further 
  
RESOLVED, that the Corporation is hereby authorized to enter into a contract with Keleman – 
Bauer Construction, Inc. d/b/a Edbauer Construction in an amount not to exceed Two Million 
Seven Hundred and Ninety Nine Thousand and Two Hundred Dollars ($2,799,200) plus a 
contingency of Five Hundred Fifty Nine Thousand and Eight Hundred Forty Dollars ($559,840) 
for a total contract amount not to exceed  Three Million Three Hundred Fifty Nine Thousand 
and Forty Dollars ($3,359,040) for the purposes and services, and substantially on the terms 
and conditions, set forth in the Materials; and be it further 
 
RESOLVED, that based on the materials submitted to the Directors with respect to the Parcel 
OH project, the Corporation hereby determines that the proposed action will not have a 
significant effect on the environment; and be it further 
 
RESOLVED, that the President of the Corporation or his designee be, and each of them hereby 
is, authorized to take such action and execute such documents as may be necessary or 
appropriate to carry out the foregoing resolution.  
 
 

*   *   * 
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