
DD.  Town of Wallkill (U178) 
September 14, 2010 

Authorization to Amend the Project Scope and Budget 

Grantee:  Town of Wallkill (the “Town”) 

ESD Investment:  $75,000 approved on June 15, 2006 (Community Capital Assistance 
Program) 

Project Location:  Circleville, Orange County 

NYS Empire Zone:  NA 

Project Completion:  December 31, 2010 

Background/Project Status: 
These materials refer to and include, in their entirety, the attached materials presented to and 
approved by the ESD Directors on June 15, 2006 (the “Materials”).  Any substantive changes to 
the project or terms and conditions are noted below. 

To date, the Town has not moved forward with the original project, installing a fire protection 
sprinkler system at Townley Hall, and ESD has not disbursed any funds.  The Town is currently 
trying to sell the Townley Hall building. 

Revised Project Scope and Budget: 
The Grantee is requesting that the project scope be modified in order to fund a wider range of 
improvements to the outdoor sports and recreation facilities of the Town that will benefit the 
community residents. This will include upgrades to the baseball field at the Little League 
Complex and renovations to the soccer fields at Circleville Park. To date, the Town has started 
the Request for Proposal process to secure a contractor to complete the work. The Town will 
administer the project. 

The Town is also requesting that the project completion date be extended through 
December 31, 2010. 

The revised project budget is as follows: 

*This change in project scope does not involve new funding. 

Attachments: ESD Directors’ materials dated June 15, 2006 

Financing Uses  Amount  Financing Sources  Amount  Percent 
Improvements to baseball, 
soccer and playground areas  $75,000 ESDC grant*  $75,000  100% 

Total Project Costs  $75,000 Total Project Financing  $75,000  100%


