

**ATLANTIC YARDS CONSTRUCTION UPDATE**

Weeks of January 5, 2009 through January 12, 2009

In an effort to keep the Atlantic Yards Community aware of upcoming construction activities, ESD and Forest City Ratner provide the following outline of anticipated upcoming construction activities.

Please note: the scope and nature of activities are subject to change based upon field conditions. All work has been approved by appropriate City and State agencies where required. In addition to the activities described below noise attenuation and vibration monitoring measures are underway in connection with the Memorandum of Environmental Commitments dated 12/08/06.



If you have any questions please feel free to contact our project Ombudsperson at:  
212-803-3233 or [AtlanticYards@empire.state.ny.us](mailto:AtlanticYards@empire.state.ny.us)

Abatement and Demolition Work

All work described below will comply with the additional oversight and protocols by the Department of Buildings (DOB) that were established on April 30<sup>th</sup>, 2007.

- Demolition is underway at 800 Pacific Street (block 1129, lot 25) and will continue throughout this two week period.

# Atlantic Yards Demolition Status



January 6, 2009