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Project Rolesj
• MSDC – Project Sponsor, Grant Holder and Bill Payer
• PANYNJ – Project Manager for MSDCPANYNJ Project Manager for MSDC
• NYCTA –Facility Owner 
• STA JV – Construction ManagementSTA JV Construction Management
• SOM – Designer of Record
• Thatcher Associates – Integrity MonitorThatcher Associates Integrity Monitor
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Project Stakeholdersj

• Empire State Development CorporationEmpire State Development Corporation 
• Moynihan Station Development Corporation
• MTA – NYCTAMTA NYCTA
• Port Authority of New York and New Jersey
• Federal Railroad AdministrationFederal Railroad Administration
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Design Teamg

• Skidmore Owings & Merrill - ArchitectsSkidmore Owings & Merrill Architects
• PB – Platform Ventilation
• Systra – Transit & Rail SystemsSystra Transit & Rail Systems
• Severud - Structural and Blast Engineers
• JB&B - MEP EngineersJB&B MEP Engineers
• DVS - Security Consulting Engineers
• BCA – Historic PreservationBCA Historic Preservation
• CCI – Code Consultants 
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Reference Codes

• 2008 New York City Building Code
• 2008 New York City Fire Code
• 2010 New York State Building Code
• 2010 NFPA 130 Standard for Fixed Guideway

Transit and Passenger Rail Systems

• Line of demarcation between reference codes is the
Farley Building Slab separating the ConcourseFarley Building Slab separating the Concourse 
(Street Entry) and Lower Concourse (West End Concourse)
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Phase 1 MWBE/DBE Program

MSDC adopted a Disadvantaged, Minority and Women-owned Business 
Enterprise Plan. 

htt // d /S b idi i P j t /MSDC/D t /RFP O t iti /Mhttp://www.esd.ny.gov/Subsidiaries_Projects/MSDC/Data/RFPs_Opportunities/M
SDC_DBE_MWBEPlan.pdf

MSDC will follow NYS law with regards to encouraging Minority and Women g g g y
participation in MSDC contracts.

The overall MWBE participation goal requirement for the project shall be no 
less than 20% of the total value of the project with a Minority Businessless than 20% of the total value of the project, with a Minority Business 
Enterprise participation goal of 12% and a Women Business Enterprise 
participation goal of 8%.

MSDC encourages DBE participation and dual certification.

MSDC will report both MWBE and DBE participation to the federal government.
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Pre-Construction Dates

• January 30, 2013 - Pre-Bid Meeting

February 6 2013 Deadline for Pre Bid Questions• February 6, 2013 - Deadline for Pre-Bid Questions

• February 8, 2013 – Addendum #1

• February 20, 2013 - BIDS DUE
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Construction Milestones

• Milestone 1 - Completion of all 33rd Street Closure Work
• 21 days after commencement of such work and no 

later than August 31 2014later than August 31, 2014

• Milestone 2 – Completion of all HSBC Work
• July 15, 2015

• Milestone 3 – Final CompletionMilestone 3 Final Completion
• 1,160 days after NTP

• Liquidated Damages for failure to meet these dates• Liquidated Damages for failure to meet these dates
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Construction Constraints
• Hours of work for working within NYCT spaces

Weekday Nights: 8:00 PM to 5:00 AM Monday through ThursdayWeekday Nights: 8:00 PM to 5:00 AM, Monday through Thursday. 
Weekends: 8:00 PM Friday to 5:00 AM Monday

• Hours of work for Street and PlazasHours of work for Street and Plazas
Plazas / Sidewalks: 7:00 AM to 10 PM, Monday through Friday.
9:00 AM to 8:00 PM, Saturday and Sunday

• Schedule Constraints for working within HSBC scope
Construction allowed from 6-1-2015 to 7-15-2015

• Schedule Constraints for 33rd Street Full Closure 
(3 weeks)August 2014

• Schedule Constraints for working in WEC Areas
Construction will not be allowed to work in the area of the current 
WEC C t t til 319 d ft NTP
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Construction Items to Note

• No work within the train shed
No need for Amtrak/LIRR trainingNo need for Amtrak/LIRR training

• Limited MTA work• Limited MTA work
MTA  Training required

C C• Coordination with WEC contractor
North Plaza and within the interface of the WEC and Connecting 
Corridor
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The Project Scope of Work
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Scope of Work p
• Widening the Connecting Corridor between the West End 

Concourse and Penn Station
• Re-Sloping the Ramps to Comply with ADA
• Reconfigure the stairs from the WEC to the Subway Platform 

levellevel
• Reconfigure the stairs from Subway Platform level to the Street
• Relocate the Subway entrance to within the North plaza
• Reconfigure the MTA Fare Array and adjacent areas
• Reframing the structural support for 33rd street/Subway box roof
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Street Level - Staging and Phasing

• Maintain USPS Services and Access

Various Full/Partial Road Closures• Various Full/Partial Road Closures
• 33rd Street - impacts due to subway work below

• Approx 3 year period

• Site construction
• Plaza Construction
• Bollard Curb and sidewalk installations• Bollard, Curb and sidewalk installations

• Approved Contractor Staging Areas

M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G 15



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G                             Street Level Staging Plan 16



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G           33rd Street Partial Closure North Lane 17



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G           33rd Street Partial Closure South Lane 18



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G                                   33rd Street Full Closure 19



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G           33rd Street Partial Closure South Lane 20



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G           33rd Street Partial Closure North Lane 21



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G                                             North Plaza Plan 22



M O Y N I H A N   S T A T I O N   /   F A R L E Y   P O S T  O F F I C E   B U I L D I N G                              North Plaza Subway Stair 23



Connecting Corridor- Staging and Phasing

• Connecting Corridor
• Hours of Work

• Weekday Night: 8:00 PM to 5:00 AM, Monday through Thursday.
• Weekend: 8:00 PM Friday to 5:00 AM Monday

• Coordination with LIRR and NYCT operations to maintain• Coordination with LIRR and NYCT operations to maintain 
adequate passenger flow

• Construction Coordination with Current WEC ContractorConstruction Coordination with Current WEC Contractor

• Connection to Penn Station
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